The whole process

From the first sign of a project to cash in the bank: eight stages, who owns each one, how it is measured today, what the system does for it, and **where the chain breaks**.

ONE CHAIN, TWO HALVES

Signal to cash

1 Signal → 2 Pursuit → 3 Proposal → 4 Decision → 5 Won or lost → 6 Delivery → 7 Invoice → 8 Cash

Orange is business development, slate is Operations. The BD half decides **how much work comes in**; the Operations half decides **how much of it becomes cash**. Part 1's goals sit on this chain: invoicing back above $400k a month needs the left half, $760k of cash from faster collection needs the right.

Where it breaks today

Pursuit → Proposal

None of the 110 live pursuits carries a fee estimate, and 61 have not been touched in 14 days or more, so nobody can say what the pipeline is worth.

Proposal → Decision

266 proposals since 2020 were sent and never closed. Win rate is 72% when a client decides, 43% of everything sent.

Invoice → Cash

174 days to collect. $1.41M is over 90 days, $805k of it on projects no longer active.

OWNER · MEASURE · WHAT THE SYSTEM DOES

The eight stages

1 Signal

WHAT	Permits, rezonings, tenders and news about the people KOR works with.
OWNER	The radar finds; the regional lead picks.
TODAY	1,731 new in 30 days, from 128 of 140 sources. Only you see them so far.
SYSTEM	Nightly ingestion, the relevance gate, client dossiers in the Director.
NEXT STEP	Release the app to the leads (the pilot for Omar, Islam and Jim, promised on 9 October), so each lead sees the signals in their region and makes the good ones pursuits.

2 Pursuit

WHAT	A named project or client with an owner and a next step.
OWNER	Regional lead: Omar Vancouver, Islam Alberta, Conor Okanagan, Rory Island, Jim US; JM.
TODAY	110 live; 0 carry a fee; 61 untouched for 14 days or more.
SYSTEM	The CRM, and a weekly roll-up per owner: first touch by day 7, keep warm every 21 days, next step when due.
WEAK POINT	Calls and meetings are rarely logged, so most items read "first touch".

3 Proposal

WHAT	Go or no-go, then the fee proposal (filed in Project Opportunities\Pending).
OWNER	The lead, with the engineer who will run the job.
TODAY	None of the 110 live pursuits is a tender, so no go/no-go is on record.
SYSTEM	For tenders: go/no-go 2 days after it opens, draft review a week before the deadline, submission check 2 days before.
WEAK POINT	Questions deadlines and addenda are not captured, so the system cannot warn on them.

4 Decision

WHAT	Chasing the client until they decide.
OWNER	The lead.
TODAY	43% of sent proposals won; 266 never closed. Leduc was closed as a no-bid on 16 October because its submission was never recorded.
SYSTEM	Follow-up at 14 days, chase the decision at 45, both in the owner's roll-up.
WEAK POINT	The win/loss review found no standing close-out step before this month.

5 Won or lost

WHAT	Won: hand the job to delivery. Lost: who won, and why.
OWNER	The lead, handing to the project manager.
TODAY	Of 291 lost or unanswered proposals with a comment, fewer than 30 say why.
SYSTEM	Hand-off and loss-reason asks within 30 days, in the roll-up.
WEAK POINT	Loss reasons are what Part 1's "how KOR wins" should learn from, and they are mostly missing.

6 Delivery

WHAT	Designing the job inside its fee.
OWNER	The project manager (12 PMs, 814 active projects); JM and Jim in the COO seat.
TODAY	272 over their hours budget; 72 critical; utilization 70.8%.
SYSTEM	The Financials engine, the COO monthly, the COO moves in your morning hour.
WEAK POINT	Proposed: an extra-service letter before a project passes its hours budget, tracked as a step, not found afterwards.

7 Invoice

WHAT	Billing what has been earned, on time.
OWNER	The project manager.
TODAY	$367k a month, April to September; 94 projects bill slower than they burn hours.
SYSTEM	The billing-lag list from the Financials engine, in the morning brief.
WEAK POINT	Proposed: the billing-lag list is reviewed at each PM's quickie, not only read by you.

8 Cash

WHAT	Collecting what has been billed.
OWNER	Proposed: a named partner for every invoice over 90 days.
TODAY	174 days to collect; $2.26M owed; $1.41M over 90 days.
SYSTEM	The scoreboard records it every morning; the COO monthly pre-read lists the largest.
WEAK POINT	The collections module is barely built, so chasing is by hand.

Sources: CRM and ingestion counts read 19 October 2026 (opportunities.Opportunities, CrmEngagements, OpportunitySources); docs/KOR-Management-Win-Loss-2026-10-18.md; the morning brief of 19 October (Financials engine); the pursuit touchstone rules (migration 371).